
Lessard-Sams Outdoor Heritage Council
Laws of Minnesota 2014 Final Report

D ate: March 0 2, 20 20

P ro g ram o r P ro ject T itle: Minnesota Trout Unlimited Coldwater Fish Habitat Enhancement & Restoration

Fund s  Reco mmend ed : $1,90 0 ,0 0 0

Manag er's  Name: John Lenczewski
O rg anizatio n: Minnesota Trout Unlimited
Ad d ress : P O Box 845
C ity: Chanhassen, MN 55317
O ff ice Numb er: 612-670-1629
Mo b ile Numb er: 612-670-1629
Email: jlenczewski@comcast.net
Web site: www.mntu.org

Leg is lative C itatio n: ML 20 14, C h. 256 , Art. 1, S ec. 2, S ub d . 5( f )

Ap p ro p riatio n Lang uag e: $1,900,000 in the second year is to the commissioner of natural resources for an agreement with Minnesota
Trout Unlimited to restore and enhance habitat for trout and other species in and along coldwater rivers and streams in Minnesota. A list of
proposed land restorations and enhancements must be provided as part of the required accomplishment plan.

C o unty Lo catio ns: Becker, Carlton, Cook, Dakota, Fillmore, Lake, St. Louis, and Wabasha.

Eco  reg io ns  in which wo rk  was  co mp leted :

Northern Forest
Southeast Forest
Metro / Urban

Activity typ es:

Enhance

P rio rity reso urces  ad d ressed  b y activity:

Habitat

Summary of  Accomplishments:

Minnesota Trout Unlimited enhanced in-stream and riparian habitat for trout and other wildlife along coldwater streams located on
public lands and Aquatic Management Area easements across the state. We completed 12 separate projects encompassing 118 acres
and 9.3 miles of stream habitat. Leveraging other funding and efficiently contracting projects allowed us to increase the scope of some
projects and adjust to changing conditions. We enhanced more acres of habitat and more stream length than originally proposed.

Process & Methods:

Using FY2015 funding from the Outdoor Heritage Fund (“OHF”), Minnesota Trout Unlimited (MNTU) completed twelve projects
enhancing fish habitat in and along the following public waters (in these counties): 

Spring Valley Creek (Fillmore) 
Vermillion River (Dakota) 
East Indian Creek (Wabasha) 
Lynch Creek (Fillmore) 
Trout Run Creek (Fillmore) 
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Blackhoof River (Carlton) 
Coffee Creek (St. Louis) 
Kadunce River (Cook) 
Little Devil Track River (Cook) 
Stewart River (Lake) 
Straight River (Becker) 

We also completed design work on a Chester Creek project in Duluth, MN. 

These projects were completed used methods similar to those used on projects completed by MNTU chapters in the past several years
and also incorporated new research to improve project designs and fish and wildlife benefits. 

The specific methods used on each stream varied depending upon the distinct natural resource characteristics of each watershed and
ecological region, the limiting factors identified for each stream, and the variations in the type and magnitude of poor land uses
practices within each watershed. Methods were tailored accordingly, using the best available science, in close consultation with
resource professionals within the Minnesota Department of Natural Resources (MNDNR). 

Purposes: Each project was designed and completed using techniques selected to accomplish one or more of the following purposes:
(a) increase or maintain adult trout abundance; (b) reduce stream bank erosion and associated sedimentation downstream; (c)
reconnect streams to their floodplains to reduce negative resource impacts from severe flooding; (d) increase natural reproduction of
trout and other aquatic organisms; (e) increase habitat and biodiversity for both invertebrates and other non-game species; (f) be long
lasting with minimal maintenance required; (g) improve angler access and participation; and (h) protect productive trout waters from
invasive species. 

Habitat enhancement methods: Methods used on each project included one or more of the following techniques: (1) sloping back
stream banks to both remove accumulated sediments eroded from uplands areas and better reconnect the stream to its floodplain; (2)
removing undesirable woody vegetation (invasive box elder, buckthorn, etc.) from riparian corridors to enable removal of accumulated
sediments, reduce competition with desirable plant and grass species, and allow beneficial energy inputs (sunlight) to reach the
streams; (3) stabilizing eroding stream banks using vegetation and/or rock; (4) selectively installing overhead and other in-stream cover
for trout; (5) installing soil erosion prevention measures; (6) mulching and seeding exposed stream banks (including with native prairie
plant species where appropriate and feasible); (7) improving or maintaining stream access roads and stream crossings to reduce
erosion; (8) fencing grassy riparian corridors, including in such a way as to facilitate managed grazing, in order to prevent damage from
over grazing; (9) placing large logs in northern forested streams to restore cover logs removed a half century or more ago; and (10) in
northern forested watersheds with little cold groundwater, planting desirable trees in riparian areas to provide shade for the stream
channel, help cool the water, and provide a source of future cover logs. 

Agricultural area example: Many streams in the agricultural areas of southern and central Minnesota have been negatively impacted by
many decades of poor land management practices. The projects in southeast Minnesota used the following approach to address this: 

Erosion has led to wider, shallower and warmer streams, as well as excessive stream side sediments which regularly erode, covering
food production and trout reproduction areas. In many cases shallow rooted invasive trees have taken over the riparian corridors, out
competing native vegetation which better secures soils, and reducing energy inputs to the stream ecosystem. To remedy this, a typical
enhancement project will involve several steps. First, invasive trees are removed from the riparian zone and steep, eroding banks are
graded by machinery to remove excess sediments deposited here from upland areas. Importantly, this reconnects the stream to its
floodplain. Since many of these agricultural watersheds still experience periodic severe flooding, select portions of the stream banks
are then reinforced with indigenous rock. In lower gradient watersheds, or watersheds where flows are more stable, little or no rock is
used. After enhancement work is completed the streams flow faster and become deeper, keeping them cooler and providing natural
overhead cover through depth and the scouring of sediments deposited by decades of erosion. 

Second, overhead cover habitat is created. Bank degradation and the removal of native prairie or hardwoods have dramatically
decreased protective overhead cover in the riparian zone. Two methods are used to remedy this situation: increasing the stream’s
depth, which alone provides natural cover to trout, and installing overhead cover structures in select stream banks. Wooden structures
or tree trunks are often installed into banks in hydraulically suitable locations and reinforced with rock as a way to restore or recreate
the undercut banks which had existed before settlement and agricultural land use altered the more stable flows which had gradually
created and maintained them. 

Finally, vegetation is reestablished in the re-graded riparian corridor to further stabilize banks and act as buffer strips to improve water
quality. Depending upon the specific site conditions, landowner cooperation, and agricultural use, native prairie grasses may be
planted along the stream corridors, although often mixed with fast sprouting annual grains to anchor soils the first year. 2019 flooding
demonstrated that, due to the unique soils in southeast valley floors, indigenous rock often must be added at the toes of the stream
banks. 
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Taken together, these actions directly enhance physical habitat, and typically increase overall trout abundance, population structure,
the number of larger trout, and levels of successful natural reproduction. In addition to the benefits to anglers of increased trout
habitat and trout abundance, project benefits extending well downstream include reduced erosion and sedimentation, cooler water
temperatures, improved water quality and numerous benefits to aquatic and terrestrial wildlife populations. 

Explain Partners, Supporters, & Opposit ion:

The DNR Fisheries Section was an important partner on every project. We also partnered with the National Fish & Wildlife Foundation,
City of Duluth, and others to leverage and spend an additional $507,000 on Fy2015 projects. This allowed us to enhance more acres of
habitat than originally proposed, and to deal with drastically changed conditions caused by severe flooding. There was no opposition to
any of the projects, but much support and encouragement.

Addit ional Comments:
Exceptional challenges, expectations, failures, opportunities, or unique aspects of program

Exceptionally rainy years slowed construction and required more follow up re-seeding and maintenance. Thankfully, we have added
two year extended vegetation management and maintenance (“warranty”) provisions to our contracts. On one southeast project, the
unusual 2019 conditions revealed the need for additional enhancements to increase durability. These were made and all work
completed within the original budget. 

We secured major federal funding for the Blackhoof River. This allowed us to complete more, and larger scale, work. The tradeoff was
delay implementing a major channel stabilization/habitat restoration project. The more complicated design (and permitting delays),
short construction window (July 1 to September 14), and wet years combined to delay completion until summer 2019. 

The flexibility and patience of LSOHC staff to allow us to change work plans to capture leverage, shift work sites, and adjust internal
budget category targets was essential to enabling us to maximize habitat outcomes.

Other Funds Received:

Not Listed

Ho w were the fund s  used  to  ad vanced  the p ro g ram:

Not Listed

What is the plan to sustain and/or maintain this work af ter the Outdoor Heritage Funds are
expended:

Each enhancement project was designed for long-term ecological and hydraulic stability. Once riparian vegetation becomes well
established, no significant maintenance is usually required in order to sustain the habitat outcomes for several decades. Reconnected
floodplains allow floodwater to quickly spread out and dissipate energy, reducing the destructive impact of floods. Flood waters
typically flatten stream side vegetation temporarily and do not damage the in-stream structures. However, vegetation capable of
holding soils well during floods can take 3 years, or longer (especially) in the thin mineral soils of northeast MN. For this reason, our
construction contracts have evolved to provide for inspection, maintenance and repair in the second and third years. 

We anticipate that long-term monitoring of the integrity of the improvements will be done in conjunction with routine inspections and
biological monitoring conducted by local MNDNR staff, Trout Unlimited members, or landowners as appropriate. If there are significant
maintenance needs on a project, potential sources of funding and volunteer labor include Trout Unlimited, MNDNR AMA maintenance
funding, and other grant funds and organizations. Trout Unlimited volunteers will help provide long-term monitoring and periodic labor.

Outcomes:
The original accomplishment plan stated the program would
P ro g rams in the no rthern fo rest reg io n:

Improved aquatic habitat indicators

Ho w wil l  the o utco mes b e measured  and  evaluated ?

Improved aquatic habitat indicators can be measured over time through periodic fish population surveys conducted by the MNDNR. 
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The amount or percentage of exposed coarse substrates, such as gravel and cobble (versus sand and silt), can also be used measure
improved aquatic habitat. These coarser substrates provide habitat for aquatic insects, small fish and early life stages of trout. Numerous
studies have established the link between increased amounts or percentages of exposed gravel and cobble and increased aquatic
health, including increased trout numbers. 

P ro g rams in metro p o litan urb aniz ing  reg io n:

A network of natural land and riparian habitats will connect corridors for wildlife and species in greatest conservation need
Improved aquatic habitat indicators

Ho w wil l  the o utco mes b e measured  and  evaluated ?

The Vermillion River project enhanced riparian habitat along a key segment connecting the warmer main stem of the river with a major
coldwater refuge. Originally prairie-oak savanna, it had become a thick “forest” of buckthorn and short-lived, shallow rooted trees. The
buckthorn was removed, as were most riparian trees. We will be able to measure the number and density of prairie grasses and forbes
over time. 

Improved aquatic habitat indicators will be measured over time through annual fish population surveys conducted by the MNDNR, with
assistance from trout Unlimited volunteers. 

P ro g rams in so utheast fo rest reg io n:

Rivers, streams, and surrounding vegetation provide corridors of habitat

Ho w wil l  the o utco mes b e measured  and  evaluated ?

Our focus is on enhancing trout and other aquatic and riparian habitat. The five southeast projects improved both the in-stream habitat
and riparian vegetation along more than 4 miles of stream corridor. The ultimate measure will be the response of trout populations over
time, through periodic fish population surveys conducted by the MNDNR. Since regional environmental factors such as spring flooding
or drought can influence trout numbers in all streams in southeast MN, periodic population surveys, including of index stations, will be
needed to show the population increases attributable to improve habitat.
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Budget Spreadsheet

Final Budget line item reallocations are allowed up to 10% and do not need require an amendment to the Accomplishment Plan

Total Amount: $1,900,000

Bud g et and  C ash Leverag e

Budg et Name Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received) Leverag e S o urce T o ta l

(o rig ina l)
T o ta l
(fina l)

Perso nnel $90 ,0 0 0 $65,0 0 0 $0 $0 $90 ,0 0 0 $65,0 0 0

Co ntra cts $975,0 0 0 $980 ,30 0 $70 ,0 0 0 $322,40 0 Federa l; MNTU; City o f
Duluth $1,0 45,0 0 0 $1,30 2,70 0

Fee Acquis itio n w/ PILT $0 $0 $0 $0 $0 $0
Fee Acquis itio n w/o  PILT $0 $0 $0 $0 $0 $0
Ea sement Acquis itio n $0 $0 $0 $0 $0 $0
Ea sement Stewa rds hip $0 $0 $0 $0 $0 $0
Tra ve l $20 ,0 0 0 $20 0 $0 $0 $20 ,0 0 0 $20 0

Pro fess io na l Services $314,0 0 0 $30 2,20 0 $10 0 ,0 0 0 $0 included with co ntra cts
a bo ve $414,0 0 0 $30 2,20 0

Direct Suppo rt Services $0 $0 $0 $0 $0 $0
DNR La nd Acquis itio n
Co sts $0 $0 $0 $0 $0 $0

Ca pita l Equipment $0 $0 $0 $0 $0 $0
O ther Equipment/To o ls $0 $0 $0 $0 $0 $0
Supplies/Ma teria ls $50 1,0 0 0 $552,30 0 $30 ,0 0 0 $185,0 0 0 Federa l; City o f Duluth $531,0 0 0 $737,30 0
DNR IDP $0 $0 $0 $0 $0 $0

To ta l $1,90 0 ,0 0 0 $1,90 0 ,0 0 0 $20 0 ,0 0 0 $50 7,40 0 $2,10 0 ,0 0 0 $2,40 7,40 0

P erso nnel

Po sitio n FT E O ver # o f years S pent Cash Leverag e Leverag e S o urce T o ta l
Pro g ra m ma na g er 0 .40 2.0 0 $51,50 0 $0 $51,50 0
Wa tershed directo r 0 .10 2.0 0 $12,80 0 $0 $12,80 0
Pro g ra m a ss is ta nt 0 .25 2.0 0 $70 0 $0 $70 0

To ta l 0 .75 6.0 0 $65,0 0 0 $0 $65,0 0 0

Explain any budget challenges or successes:

The program was a huge success. We exceeded our acreage and stream length targets! However, we had many challenges, including
changing project conditions, the need to substitute better project sites, slow permitting, and changing circumstances of partners.
Some project cost more than expected due to increased scope, while others cost less. Despite these challenges we leveraged more
than $500,000 from unexpected partners. The flexibility and patience of LSOHC staff to allow us to change work plans to capture
leverage, shift work to better sites, and adjust internal budget category targets was essential to enabling us to maximize habitat
outcomes.

All revenues received by the recipient that have been generated f rom activit ies on land with money
f rom the OHF:
Total Revenue: $0
Revenue Spent: $0
Revenue Balance: $0

E. This is not applicable as there was no revenue generated.
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Output Tables

T ab le 1a. Acres  b y Reso urce T yp e

T ype Wetlands
(o rig ina l)

Wetlands
(fina l)

Pra iries
(o rig ina l)

Pra iries
(fina l)

Fo rest
(o rig ina l)

Fo rest
(fina l)

Habitats
(o rig ina l)

Habitats
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re 0 0 0 0 0 0 0 0 0 0
Pro tect in Fee  with Sta te  PILT
Lia bility 0 0 0 0 0 0 0 0 0 0

Pro tect in Fee  W/O  Sta te  PILT
Lia bility 0 0 0 0 0 0 0 0 0 0

Pro tect in Ea sement 0 0 0 0 0 0 0 0 0 0
Enha nce 0 0 0 0 0 0 10 9 118 10 9 118

To ta l 0 0 0 0 0 0 10 9 118 10 9 118

T ab le 2. T o tal  Fund ing  b y Reso urce T yp e

T ype Wetlands
(o rig ina l)

Wetlands
(fina l)

Pra iries
(o rig ina l)

Pra iries
(fina l)

Fo rest
(o rig ina l)

Fo rest
(fina l)

Habitats
(o rig ina l)

Habitats
(fina l)

T o ta l
(o rig ina l) T o ta l (fina l)

Resto re $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Pro tect in Fee  with Sta te
PILT Lia bility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in Fee  W/O  Sta te
PILT Lia bility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in Ea sement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Enha nce $0 $0 $0 $0 $0 $0 $1,90 0 ,0 0 0 $1,90 0 ,0 0 0 $1,90 0 ,0 0 0 $1,90 0 ,0 0 0

To ta l $0 $0 $0 $0 $0 $0 $1,90 0 ,0 0 0 $1,90 0 ,0 0 0 $1,90 0 ,0 0 0 $1,90 0 ,0 0 0

T ab le 3. Acres  within each Eco lo g ical  S ectio n

T ype Metro  Urban
(o rig ina l)

Metro
Urban
(fina l)

Fo rest Pra irie
(o rig ina l)

Fo rest
Pra irie
(fina l)

S E Fo rest
(o rig ina l)

S E Fo rest
(fina l)

Pra irie
(o rig ina l)

Pra irie
(fina l)

N Fo rest
(o rig ina l)

N Fo rest
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re 0 0 0 0 0 0 0 0 0 0 0 0
Pro tect in Fee  with
Sta te  PILT Lia bility 0 0 0 0 0 0 0 0 0 0 0 0

Pro tect in Fee  W/O
Sta te  PILT Lia bility 0 0 0 0 0 0 0 0 0 0 0 0

Pro tect in Ea sement 0 0 0 0 0 0 0 0 0 0 0 0
Enha nce 23 8 0 0 48 49 0 0 38 61 10 9 118

To ta l 23 8 0 0 48 49 0 0 38 61 10 9 118

T ab le 4. T o tal  Fund ing  within each Eco lo g ical  S ectio n

T ype
Metro
Urban

(o rig ina l)

Metro
Urban
(fina l)

Fo rest
Pra irie

(o rig ina l)

Fo rest
Pra irie
(fina l)

S E Fo rest
(o rig ina l)

S E Fo rest
(fina l)

Pra irie
(o rig ina l)

Pra irie
(fina l)

N Fo rest
(o rig ina l)

N Fo rest
(fina l)

T o ta l
(o rig ina l) T o ta l (fina l)

Resto re $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Pro tect in Fee
with Sta te  PILT
Lia bility

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in Fee
W/O  Sta te  PILT
Lia bility

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in
Ea sement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Enha nce $210 ,0 0 0 $478,60 0 $0 $0 $1,10 0 ,0 0 0 $840 ,90 0 $0 $0 $590 ,0 0 0 $580 ,50 0 $1,90 0 ,0 0 0 $1,90 0 ,0 0 0
To ta l $210 ,0 0 0 $478,60 0 $0 $0 $1,10 0 ,0 0 0 $840 ,90 0 $0 $0 $590 ,0 0 0 $580 ,50 0 $1,90 0 ,0 0 0 $1,90 0 ,0 0 0

Automatic system calculation / not entered by managers
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T arg et Lake/S tream/River Feet o r Miles  (o rig inal)

8

T arg et Lake/S tream/River Feet o r Miles  ( f inal)

9.3 miles

Explain the success/shortage of  acre goals:

We exceeded the acreage and mileage targets due to contracting efficiencies as well as collaborations with partners. This would not
be possible without flexibility to adjust budget category amounts.
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Parcel List

Section 1 - Restore / Enhance Parcel List

Becker
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Stra ig ht River 140 36233 6 $11,0 0 0 Yes Enha nce  ha bita t by na rro wing  a nd deepening
cha nnnel

Carlton
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Bla ckho o f River 0 4717210 40 $118,70 0 Yes
Enha nced ha bita t fo r s tee lhea d, bro o k tro ut
a nd bro wn tro ut in river sectio n which ha d
been destro yed by 20 12 flo o d.

Cook
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Ka dunce  River 0 610 210 2 3 $57,40 0 Yes
Enha nce  hba ita t fo r s tee lhea d a nd bro o k
tro ut in 1,50 0  rea ch o f po pula r No rth Sho re
river

Little  Devil Tra ck River 0 610 110 7 3 $9,0 0 0 Yes Enha nce  ha bita t fo r wild bro o k tro ut within
1,50 0  rea ch

Dakota
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Vermillio n River 11418229 8 $478,60 0 Yes Enha nce  ha bita t in ra re  metro  a rea  tro ut
s trea m; pa rt o f la rg er pro ject.

Fillmore
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Lynch Creek 10 411211 11 $372,30 0 Yes Enha nce  ha bita t fo r bro o k a nd bro wn tro ut o n
4,70 0  rea ch o f s trea m.

Spring  Va lley Creek 10 312218 9 $68,30 0 Yes Enha nce  in-s trea m ha bita t fo r bro wn tro ut in
3,90 0  feet o f s trea m.

Spring  Va lley Creek 10 312218 10 $23,10 0 Yes Enha nce  ha bita t a lo ng  4,60 0  rea ch o f tro ut
s trea m.

Tro ut Run Creek 10 410 20 4 9 $41,20 0 Yes Enha nce  ha bita t fo r wild bro wn tro ut a lo ng
3,80 0  lo ng  rea ch

Lake
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Stewa rt River 0 5310 219 6 $250 ,90 0 Yes Enha nce  tro ut ha bita t which ha d been
destro yed by severe  20 12 flo o d.

St. Louis
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Chester Creek 0 50 14216 1 $10 3,50 0 Yes

Enha nce  na tive  bro o k tro ut ha bita t by re-
mea ndering  a nd reco nnecting  seg ment
previo us ly ditched. Po rtio n o f la rg er pro ject
with Fy16 pro ject.

Co ffee  Creek 0 4915229 2 $30 ,0 0 0 Yes Enha nce  wild bro o k tro ut s trea m in City o f
Duluth.

Wabasha
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Ea st India n Creek 10 90 9221 10 $336,0 0 0 Yes Enha nce  ha bita t fo r na tive , wild bro o k tro ut
a lo ng  4,30 0  seg ment o f s trea m.

Section 2 - Protect  Parcel List

No parcels with an activity type protect.

Section 2a - Protect  Parcel with Bldgs

No parcels with an activity type protect and has buildings.

Section 3 - Other Parcel Activity

No parcels with an other activity type.
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Completed Parcel: Blackhoof River

# o f T o ta l Acres: 40
Co unty: Ca rlto n
T o wnship: 0 47
Rang e: 17
Directio n: 2
S ectio n: 10
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 1760 0  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Bla ckho o f River
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $118,70 0

Page 10  o f 23



Completed Parcel: Chester Creek

# o f T o ta l Acres: 1
Co unty: St. Lo uis
T o wnship: 0 50
Rang e: 14
Directio n: 2
S ectio n: 16
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 450  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Chester Creek
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $10 3,50 0
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Completed Parcel: Coffee Creek

# o f T o ta l Acres: 2
Co unty: St. Lo uis
T o wnship: 0 49
Rang e: 15
Directio n: 2
S ectio n: 29
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 80 0  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Co ffee  Creek
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $30 ,0 0 0
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Completed Parcel: East Indian Creek

# o f T o ta l Acres: 10
Co unty: Wa ba sha
T o wnship: 10 9
Rang e: 0 9
Directio n: 2
S ectio n: 21
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 430 0  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Ea st India n Creek
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $336,0 0 0
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Completed Parcel: Kadunce River

# o f T o ta l Acres: 3
Co unty: Co o k
T o wnship: 0 61
Rang e: 0 2
Directio n: 1
S ectio n: 0 2
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 150 0  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Ka dunce  River
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $57,40 0
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Completed Parcel: Little Devil Track River

# o f T o ta l Acres: 3
Co unty: Co o k
T o wnship: 0 61
Rang e: 0 1
Directio n: 1
S ectio n: 0 7
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 150 0  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Little  Devil Tra ck River
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $9,0 0 0
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Completed Parcel: Lynch Creek

# o f T o ta l Acres: 11
Co unty: Fillmo re
T o wnship: 10 4
Rang e: 11
Directio n: 2
S ectio n: 11
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 470 0  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Lynch Creek
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $372,30 0
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Completed Parcel: Spring Valley Creek

# o f T o ta l Acres: 10
Co unty: Fillmo re
T o wnship: 10 3
Rang e: 12
Directio n: 2
S ectio n: 18
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 460 0  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Spring  Va lley Creek
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $23,10 0
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Completed Parcel: Spring Valley Creek

# o f T o ta l Acres: 9
Co unty: Fillmo re
T o wnship: 10 3
Rang e: 12
Directio n: 2
S ectio n: 18
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 390 0  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Spring  Va lley Creek
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $68,30 0
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Completed Parcel: Stewart River

# o f T o ta l Acres: 6
Co unty: La ke
T o wnship: 0 53
Rang e: 10
Directio n: 2
S ectio n: 19
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 260 0  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Stewa rt River
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $250 ,90 0
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Completed Parcel: Straight River

# o f T o ta l Acres: 6
Co unty: Becker
T o wnship: 140
Rang e: 36
Directio n: 2
S ectio n: 33
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 2640  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Stra ig ht River
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $11,0 0 0
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Completed Parcel: Trout Run Creek

# o f T o ta l Acres: 9
Co unty: Fillmo re
T o wnship: 10 4
Rang e: 10
Directio n: 2
S ectio n: 0 4
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 380 0  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Tro ut Run Creek
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $41,20 0
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Completed Parcel: Vermillion River

# o f T o ta l Acres: 8
Co unty: Da ko ta
T o wnship: 114
Rang e: 18
Directio n: 2
S ectio n: 29
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline: 350 0  (Linea r Feet)
Name o f Adjacent Bo dy o f Water (if applicable): Vermillio n River
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $478,60 0
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